FIVE POINTS TRANSPORTATION STUDY $ <$200K *  <3years 0 Low

IMPLEMENTATION PLAN STATUS REPORT $65200k-$2M  ** 30years 00 Medium
$SS S2M - $20M ** % 510 vyears 000 High
October 25, 2021 (red text indicates changes since July 26, 2021 Working Group meeting) $$S$ $20M - $200M
$$5$$ > $200M
Category ID Priority Old idea Working Group recommendation Assumed lead agency 0ther.re5[?on5|ble Study . Study Imp. . Imp. . Imp. Status Remarks
no. parties (if any) cost | timeframe | cost | timeframe | impacts

A. Recommendations to be implemented under current DelDOT projects or initiatives

. . o . Studies have been completed, with results presented to the Working
Review the need for grade separating or restricting crossings between

N/A 25 ) o o DelDOT - Traffic S & N/A N/A N/A COMPLETE Group in October 2019. DelDOT is proceeding with a program of grade
Frederica and Lewes before eliminating signals in this area . .
separations and crossover improvements.
Evaluate Tulip Drive connection to Route 1 as part of the Mino.
N/A 42 PN AT Be Sl 2ME S B LRI C A e DelDOT - PD South $ * 83 * 00 COMPLETE  |Tulip Drive connection is now part of the Minos Conaway project.
Conaway Road grade separation project
This effort was completed as part of the US 113 Millsboro-South Area
Study the feasibility of increasing the proposed Route 24 bypass of
N/A 53 . v v ) = ) p ? _ o . |DelDOT - PD South SS DO S$SS e 000 COMPLETE Supplemental DEIS. A two-lane bypass was found to be adequate for
Millsboro from one lane in each direction to two lanes in each direction
future demand.
Sussex County Tourism has developed the plan for destination signing
on SR 1 including the destinations and sign appearance. Directional signs
. . . . - installed as part of the Minos Conaway project will have a look that is
Study options for signage to direct appropriate traffic, i.e. local, boat, U . . . .
N/A 54 . . X DelDOT - PD South S * TBD TBD TBD IN PROGRESS |consistent with the Sussex County Tourism design scheme.
of D and walking/biking areas, under the Nassau Bridge . L . . e
Documentation of signing will be available when semi-final plans are
completed and the public will have the opportunity to comment.
Coordinate with recommendation B-24.
Service roads are now part of the project; they are two-way to provide
Evaluate one-way service roads as part of the Minos Conaway Road better mobility. Please see the project page for additional information. A
N/A 55 /e s i DelDOT - PD South $ & $$ *% 00 COMPLETE U Project page for < : o
grade separation project ramp from northbound Route 1 to the east service road in the vicinity of
Meineke is under consideration to serve local traffic.
The current project, design of which is nearing completion, extends the
four-lane section on SR 24 to a point west of Beacon Middle School.
Study the feasibility of extending the eastbound widening of Route 24 Widening to three lanes (one through lane in each direction plus a
N/A 82 Y Y 8 & DelDOT - PD South $ * 388 *x 000 COMPLETE 8 & ecton
to Love Creek center left-turn lane) will extend to the Love Creek bridge. The Henlopen
TID study anticipates that widening of the bridge will be needed by
2040.
o X . i X The Mulberry Knoll Road Extension study is studying widening of
Study the feasibility of widening or adding through lanes on Plantation
N/A 83 udy 1oty of widening INE throug ' 1DeIDOT - PD South/Planning $ * 888 * x 000 | INPROGRESS |Plantation Road and/or an extension of Mulberry Knoll Road. See

Road from Route 24 to Cedar Grove Road and Postal Lane

recommendations E-2 and E-3.

B. Implement policies and procedures to make the area more efficient, sustainable, and beautiful

All subdivision applications are subject to pre-application meetings.
Require new developments to plan for interconnections to any future Where the potential for interconnectivity to undeveloped parcels is

q P opP ! i Sussex County DelDOT ¢ * N/A N/A N/A ONGOING | nere the potents _ ytour ped pa
development areas and monitor to ensure implementation identified, this is discussed with developers prior to application
submittal.

In 2020, the Sussex County Planning & Zoning Commission discussed a
potential future revision to the Zoning Code to clarify the maximum
extent to which parking may be permitted in the front yard setback. In
addition, DelDOT has updated the Development Coordination Manual to
require greater width along principal arterials, which are the routes
most likely to require future widening.

Consider modifications to land development requirements and/or the
Y 86 Development Coordination Manual that require additional Sussex County DelDOT S & N/A N/A N/A IN PROGRESS
buffers/setbacks for all new developments for future road expansion
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An additional sign was installed on southbound SR 1 south of
Study the feasibility and anticipated effectiveness of modifying signage, Thompsonville Road to identify municipal destinations and distances.
starting in Milford, to encourage through drivers (to points outside the . Private partner(s Anticipated effectiveness of guide signs is decreasing as more and more
Y 4 st b 2 & (top DelDOT - Traffic partner(s) | * 83 * 0 COMPLETE o FEIkEEl 5
Route 1 corridor between Lewes and Dewey Beach) to use Route 113, such as Waze people rely on GPS/route guidance systems. Travel time messages are
Route 5, Route 23, etc. now displayed on these variable message signs approaching the beach
area. This information is also available on the DelDOT app.
Improve advance acquisition process to allow DelDOT to more quickly
acquire land needed for transportation improvements and acquire New advance acquisition regulations were approved in 2018. Now
Y 91 . L . . . General Assembly DelDOT S S N/A N/A N/A COMPLETE . . .
available land within the Five Points Study Area (e.g., Creative proactive purchases will be feasible.
Concepts)
DelDOT - Real DelDOT is reviewing potential options as part of development reviews.
Study the feasibility of converting the Arby’s driveway between Route 1 . Estate and PD DelDOT negotiated a concept for connections through the Nicola Pizza
Y 50 X . X DelDOT - Planning S * SS * x () IN PROGRESS . ) i
and Savannah Road into a publicly-accessible road South; property property. A formal agreement with the property owner is being drafted.
owners Coordinate with B-1, C-12.
Incorporate more walkable, bikeable, mixed-use town centers into the
Y 14 P . I ! Sussex County S & N/A N/A N/A Longer-term
comprehensive plan
At its October 27, 2020 meeting, Sussex County Council approved the
Henlopen TID agreement. The Henlopen TID recomendations are related
S County, to Five Points R dati A-6, A-7,C-1, C-3, C-7, C-19, E-2, and
Y 89 Continue TID studies both east and west of Route 1 DelDOT - Planning u.ssex i SS & TBD TBD TBD COMPLETE O FIVE FOINtS ecommfen atons . an
City of Lewes E-3. Because most available land on the east side of Route 1 has already
been developed or approved for development, there is limited value to
a TID in this area.
DelDOT Traffic,
DTC, propert . . .
o . el DelDOT has reached out to DNREC to obtain information on their
Study the feasibility of a parking management system to alert travelers . owners, . . X i §
Y 62 . . > DelDOT - Planning ) SS * $SS * 0 IN PROGRESS |current parking count and monitoring practices and historic lot count
when parking lots at major destinations are full businesses, . ) A
. data. Coordinate with recommendation B-3.
DNREC, private
partner(s)
The New Road Master Plan was endorsed by the Lewes Mayor & City
City of Lewes, Council on July 13, 2020. In addition, they approved the Byway’s request
Sussex County, to transition to a citizen-led Byway Committee with representation from
N 69 Study enhancing New Road per Byway Master Plan DelDOT Delaware N/A N/A SSS * x 000 ONGOING the City on the committee. The New Road bridge over Canary Creek is
Greenways, being designed in accordance with the Master Plan. Improvements
Byway Committee along frontages of new development will be addressed by developer
agreements.
Delaware State
N 94 Endorse "don't block the box" legislation with camera enforcement General Assembly K S * * ) * 0 Longer-term
Police, DelDOT
Ensure cost savings from transportation projects within the study area
N 87 . . & . . p prol ¥ General Assembly S * N/A N/A N/A Longer-term
are re-invested in projects within the study area
Study relaxed height limits as part of the comprehensive plan to
N 15 ) ¥ . € P P P Sussex County S * N/A N/A N/A Longer-term
increase density
Study alternatives to both meter and slow southbound traffic DelDOT has implemented speed reduction pavement markings along SR
N 95 i X k DelDOT S * TBD TBD TBD COMPLETE k :
approaching Five Points 1 southbound approaching the Nassau Bridge.
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DelDOT already considers adding trees during development of capital
projects. At the January, 2022 meeting DelDOT will provide the Working
N 36 Identify locations where trees can safely be planted within the right of DelDOT S " 88 . % 0 To be initiated in |Group with guidelines that govern how trees could potentially be
way 2021 planted within the right of way. At the following Working Group
meeting, members will have the opportunity to provide input on desired
locations for trees.
Identify all locations in the study area with poor drainage and make
N 17 recommendations for potential inclusion in the Capital Transportation |DelDOT Sussex County S * SSS *ok 00 Longer-term
Program or developer requirements
Increase the importance of considering noise and lighting impacts of
N 16 _ impor _ aering noise and 1Ighting imp DelDOT $ * N/A N/A N/A ONGOING
major transportation project recommendations per regulations
Evaluate the use of land made available by narrowing lanes for
N 56 ) . v g DelDOT S * ) Ll 0 Longer-term
landscape and multi-modal trails or parks
DelDOT, City of
Study potential locations and designs for aesthetically pleasing Y
N 26 Sussex County Lewes, Byway S * sS * * 0 Longer-term
gateways to coastal Sussex County .
Committee
N 75 Study the feasibility of.mou.nting clear, consistent, day/night DelDOT Sussex (;ounty S " s8 " 0 Longer-term
address/block numbering signage along Route 1 Tourism
Consider whether CTP funding should be allocated based on population Council on
N 80 laerw uncing shou population 1ot uncitor $ * x N/A N/A N/A Longer-term
growth Transportation
Minimizing the impact of pre-emption is an ongoing effort. New signal
Study frequency and causes of emergency vehicle preemption and ) & .p P P going ) &
) . . Emergency service controllers that will enhance recovery from preemption were deployed
N 7 make recommendations to balance emergency vehicle access with DelDOT K S * ) * 0 ONGOING K i . .
. providers along the corridor. The vendor is working on firmware updates to take
traveler mobility .
advantage of this feature.
Discussions with developers occur as plans are submitted. Bike parkin
N 2 Require bike parking as a condition of certain new developments Sussex County S * N/A N/A N/A ONGOING SCUSst WI, velop ! P . ubmt ke parking
recommendations are made for some site plans.
Use an app to warn people of congestion on Route 1 and recommend . . .
N 35 ) DelDOT S & N/A N/A N/A COMPLETE DelDOT app is in place and continually being updated.
alternative routes
Sussex County Tourism is taking the lead on this effort in conjunction
N 49 Improve tourism-oriented destination signage along Route 1 Sussex County Tourism DelDOT S * S * 0 IN PROGRESS ) . y. . . & . . L
with municipalities. Coordinate with recommendation A-4.
Sussex Count The developer of the Vineyards may be improving a portion near US 9.
Identify the costs and benefits of dedicating Nassau Commons . v DelDOT is investigating right of way issues, including maintenance. The
N 28 ) DelDOT Planning property S * SS ** 00 IN PROGRESS . ;
Boulevard to public use owner Henlopen TID recommended a project to improve Nassau Commons
Boulevard, which is currently not funded.
Bring in nationally recognized planners and engineers to provide new,
N 21 . . DelDOT Sussex County S * N/A N/A N/A Longer-term
creative ideas that draw from examples in other parts of the country
General Assembly,
N 9 F)evelop a better process for constituents to request transportation DelDOT Sussex C.ounty, S " N/A N/A N/A IN PROGRESS DelDOT has. started to develop a nfaw portal for the public to identify
improvements Council on transportation issues and request improvements.
Transportation
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Conduct a corridor study on Route 9 to determine the feasibility of

Widening is recommended by the Henlopen TID study, with limits from
Ward Avenue to just west of Old Vine Boulevard. A DelDOT planning

C 1 Y 20 DelDOT - Plannin, R R 000 IN PROGRESS
widening to four lanes & »% 2953 study is underway for this effort. A project is programmed in the FY 21 -
26 CTP. Design is scheduled to start in FY 2022.
el & el e R © el s @eremen Restlie dlear e Study is complete, recommending installation of a southbound right-
(o 2 Y 72 . ) v . . . v DelDOT - Traffic S & SS & 0 COMPLETE turn lane on Minos Conaway Road and keeping stop sign control. A
traffic signal is warranted and install a signal if warranted L. .
project is programmed in the FY 21 - 26 CTP.
Initiate a capital project to improve the intersection of Old Landing and A project is programmed in the FY 21 - 26 CTP. Design is scheduled to
c 3 Y 64 A prov ; €M% | DelDOT - PD South N/A NA | sss *x 00 COMPLETE |/ Projectis prog 8
Warrington Road (developer funding and concept are available) start in FY 2025.
A project has been initiated under DelDOT's Bridges/State of Good
Repair budget. Construction cannot begin until after the Old Orchard
(o 4 Y 11 Improve the Canary Creek bridge on New Road to reduce flooding DelDOT - Bridge N/A N/A SSS ik 000 IN PROGRESS . . . . .g . .
Road/Savannah Road intersection project is complete, in order to
maintain adequate traffic circulation.
Design on this CTP project was scheduled to start in FY 2025. Sussex
. . . County Council selected this intersection as the first project its FAST
Improve the intersection of Cave Neck Road, Sweet Briar Road, and X K K i K
(o 5 Y 92 e e DelDOT - PD South S < SSS DO 00 IN PROGRESS |program (Funding Accelerating Safety in Transportation) amd design has
begun. DelDOT will present alternatives to Council in November. A
public workshop is also planned in November.
DelDOT Traffic evaluated locations suggested by Five Points Working
Study the feasibility of lengthening left- and right-turn lanes Group members. All but two have been incorporated into other DelDOT
(o 6 Y 102 v v € & € DelDOT - Traffic S & $SSS R 000 IN PROGRESS |projects. Southbound Route 1 at Dartmouth Drive requires further
throughout the study area i i i i
study. Design will begin soon on southbound Route 1 at Old Landing
Road.
A curve compliance study completed in February 2019 and signage
Study the feasibility of improving Minos Conaway Road with improvements were implemented in March 2019. The Henlopen TID
c 7 Y 104 U il Al Sua b Y DelDOT - Planning/Traffic $ * $88 | wxx 000 | INPROGRESS | plementec ) P
appropriate lane widths, shoulder widths, turn lanes, curvature, etc. study recommended a project to improve Minos Conaway Road. The
project is not funded.
DelDOT's assessment is complete. Providing a two-way left-turn lane is
potentially feasible, but there are pros and cons to this idea.
Study the feasibility of restriping two-lane sections of Savannah Road Implementation would likely involve more than striping. The Bywa
c 8 Y 103 e LS R ! v DelDOT - Traffic $ * $$ * % 0 COMPLETE REATETHEHIE LR TS e e UL
with a two-way left-turn lane Committee is investigating moving forward with a master plan for
Savannah Road that will consider whether a two-way left-turn lane
should be provided.
Evaluate potential short-term safety and operational improvements at Signing and striping was implemented in spring of 2020 to better
C 9 Y* 73 Route 9, Plantation Road, and Beaver Dam Road while longer-term DelDOT Traffic/PD South S & S & 0 COMPLETE organize and direct westbound Route 9 traffic flow. Potential direct
improvements are under development access to Lowe's from Route 1 may reduce traffic at this location.
Continue to improve traffic signal phasing, timing and coordination This is a core function of DelDOT Traffic, and is done on an ongoing
(o 10 Y* 32 P EnEP & £ DelDOT - Traffic S * S * 0 ONGOING basis. Pre-emption improvements are in progress; see recommendation

using real time monitoring and control technologies

B-21.
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. L X The Henlopen TID study addressed state-maintained roads in the TID
Develop concepts and estimates for bringing roads in the study area to : .
N 68 . ] DelDOT sSsS * * $SSSS * ok ok 000 IN PROGRESS |area and developed estimates for bringing them up to DelDOT standard
DelDOT standard, including shoulders . R .
with 11-foot lanes and shoulders per functional classification.
Study access management opportunities along Route 1 in the stud An agreement is being prepared to provide access to Lowe's from Route
N 98 y' : & . PP . g - v DelDOT Sussex County S * $SS * ok 000 IN PROGRESS |1 through the Lewes Transit Center property. Sussex County is actively
area, including potential connections between businesses o L. R R
pursuing interconnectivity in all commercial projects along Route 1.
This recommendation refers to crossovers between Five Points and
N 22 Study the feasibility of eliminating unsignalized crossovers on Route 1 |DelDOT S * SS * x 0 Longer-term Rolute 24 I v W v !
Area legislators support the installation of this sign using their
Study the feasibility of installing a “YOUR SPEED” display on & ) PP . & . & .
N 51 General Assembly DelDOT S * S * 0 IN PROGRESS |Community Transportation Funds. The radar speed sign was installed
southbound Route 1 at Nassau Road
August 18, 2021.
Study the feasibility of lengthening the southbound acceleration lane . . .
N 38 . DelDOT S & S & [ COMPLETE Construction was completed in spring 2020.
on Route 1 at Minos Conaway Road
Study the feasibility of providing driveway access from Beacon Middle Sussex County,
N 84 ¥ yorp & ¥ DelDOT Cape Henlopen S * $SS * x 00 Longer-term
School and Love Creek Elementary School onto Mulberry Knoll Road .
School District
N 97 Conduct capacity analyses at study area intersections to identify the DelDOT ss " $688 - 00 Longer-term
need for turn lanes
Improve lane markings and signs at identified intersections: Five Points, X X X
N 60 : ) . & . & . DelDOT S * S * 0 Longer-term  [Immediate maintenance concerns are being addressed now.
Dartmouth Drive/Kings Highway, Plantation Road/Beaver Dam Road
Eight reportable crashes occurred at the intersection over the three
years from March 2015 — March 2018. Based on the crash type, an all-
way STOP may not be an appropriate countermeasure, with the
Study the feasibility of an all-way STOP at Beaver Dam Road and v ¥ pprop . .
N 78 DelDOT S & S & [ COMPLETE curvature of the roadway and potential to increase rear-end crashes. A
Kendale Road . . .
roundabout was studied but is not adequate for 2045 traffic. The
Henlopen TID study recommended a traffic signal by 2045; it will be
installed when a signal warrant is met.
In conjunction with proposed development of Coastal Station on Route
Study the feasibility of replacing the HAWK signal with a full signal at  |DelDOT - Development 1 at Holland Glade Road, the HAWK signal will be removed and replaced
N 48 . . — S * $$ * Y COMPLETE . . . . . L .
Holland Glade Road, potentially with a fourth leg at the outlets Coordination with a full signal and a four-way intersection. The intersection is now in
final design.
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D. Make walking, bicycling,

and transit

more viable as alternatives to driving

Study the feasibility of a hop-on, hop-off van or jitney service loop for
Lewes similar to free service in Cape May (Five Points, hospital, Lloyds

Primary lead would be the municipality. DTC's role would be advisory to
determine feasibility, and to serve as a partner to any study effort. DTC
held preliminary conversations with the City of Lewes about providing
them small cutaway (paratransit sized) buses that they could operate as

D 1 Y 79 . City of Lewes, DRBA DTC, DNREC S < SS < (V) IN PROGRESS | .. . i
Grocery Store, downtown Lewes, Library, Lewes Beach, Ferry, State jitneys. DTC also received a federal grant to pilot on-demand
Park, etc.) microtransit (DART Connect) services in the Georgetown and Millsboro
areas. Based the success of the pilot, this type of service could be used
in the Lewes area.
The SR 1 Low-Stress Bikeway Study is underway to evaluate the
b 2 Y 5 Study the felas.ibility .of potential connections for walking a.nd bicycling [Sussex CounFy (as part of DelDOT - Planning s8 " $63 N 00 IN PROGRESS potential fo.r rout.es both par.allel toand cros§ing Route? 1. Tf.le results of
between existing neighborhoods, along streets, and to trails comprehensive plan) the pedestrian bridge study in recommendation D-6 will be incorporated
into this effort. Coordinate with D-6 and D-10.
Develop design guidance to separate pedestrians and bicyclists from
D 3 Y 96 i ! . X DelDOT Sussex County S & TBD TBD TBD Longer-term
highway traffic using aesthetic treatments
Develon concepts and estimates for filline all sidewalk gans along New Portions will be built by current CTP projects on Old Orchard Road and
D 4 Y 90 2 2 = L = DelDOT - Planning S & SSS b 000 IN PROGRESS |SR 1/Minos Conaway Road, as well as by developer projects. The New
Road and Old Orchard Road . . .
Road Master Plan will identify remaining gaps on New Road.
The Savannah Road Sidewalk project will be starting construction
November 1, 2021. It places sidewalk on the south side of Savannah
Develop concepts and estimates for filling all sidewalk gaps along . Road from Quaker Road to the G&L Trail. The Old Orchard Road
D 5 Y 71 ) X DelDOT - Planning $ * $$$ L 000 IN PROGRESS . . . . . N
Savannah Road between Lewes and Five Points relocation project will add sidewalk in the project limits. To be
coordinated with C-8. The Byway Committee is investigating moving
forward with a master plan for Savannah Road.
Initial candidate locations have been identified: the Five Points
Study the feasibility of pedestrian bridees over Route 1 at specific intersection area, the Lewes Transit Center area, and near Rehoboth
D 6 Y* 52 v yorp € P DelDOT S < SSS VB0 00 IN PROGRESS |Outlets (Surfside). Further evaluation, including public input, will be

locations

conducted as part of the SR 1 Low-Stress Bikeway Study. Coordinate
with D-2 and D-10.
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DTC studied the feasibility of providing traditional fixed route transit
service to Milton/Red Mill Pond/Minos Conaway Road area and
presented the findings to the 5 Pts. Transportation Advisory Group in
January 2020 as not feasible at this time. DTC has improved service
connections for transit transfers between Routes 206 and 303, which
make the connection from the Lewes Transportation Center to Milton,
Study the feasibility of transit service to tie the Milton/Red Mill
N 59 ) ) . DTC S * $S * 0 IN PROGRESS ] . . ) ) .
Pond/Minos Conaway Road area into the transit network DTC is studying other types of non-traditional transit service options to
this area that are better suited to operate given the economic, road
geometry and environmental factors. Statewide, DTC is looking to create
micro transit service delivery options in select areas, to operate as a
pilot. Additionally, DTC will be applying for grants to support these
proposals. The on-demand services mentioned in D-1 for Lewes could
serve Milton in the future.

but other factors in the schedules prevent them from being seamless.

DTC supports implementing a Park and Ride along Route 24, but an
Study the feasibility of a park and ride lot on Route 24 at the edge of exact location has not yet been determined. Discussions have begun

N 81 DTC DelDOT S * $SS ** 000 IN PROGRESS ) . ] ] .

the study area with area businesses regarding park and ride locations along the Route

24 corridor.

N 23 Identify potential connections to and from the Lewes Transit Center DelDOT S * sS * o 0 IN PROGRESS |Being examined as part of the SR 1 Low Stress Bikeway study

Study the feasibility of a barrier in the median of Route 1 to deter Evaluations are being conducted in conjunction with recommendations
N 6 Y Y DelDOT $ * 883 * x 0 IN PROGRESS & !

pedestrian crossings at inappropriate locations D-2 and D-6.

DTC has upgraded and improved transit shelters in the Five Points study
area. 13 shelters were installed in the Rehoboth Beach/Lewes area and

Study the feasibility of providing shelters at bus stops - Context along the Route 1 corridor at the higher ridership locations. 7 more bus
N 67 ythe yorp g P DTC $ * $$ * 0 IN PROGRESS 8 . e e b ocat )
Sensitive i.e. cottage beach style shelters shelters have been installed in 2021. Coordination with the City of
Lewes contiues for a shelter with amenities on Savannah Road at Third
Street.

Identify publicly- and privately-owned land in the study area that may

N 41 DelDOT * *ok ok 00 Longer-term
be used for trails $ $$5$ g
N 1 Identify locations in the study area where bike parking can be provided [DelDOT S * S * 0 Longer-term
A bike box is not feasible at Dartmouth Drive. Bicyclists may cross SR 1
Study the feasibility of signing and/or pavement markings that will ) L N U i .
. . . . ) with pedestrian signals. Additional safety measures may be considered
N 43 improve bicyclist comfort turning left from Dartmouth Drive onto DelDOT - Traffic S * S * 0 COMPLETE . . . L. .
—— as part of the Kings Highway CTP project, which includes this
intersection.
Signs were installed in May 2018. Additional pedestrian facilities may be
included with the Kings Highway CTP project as proposed by the Kings
Study opportunities for pedestrian crossings on Kings Highway and Highway/Gills Neck Road Byway Master Plan. Rectangular Rapid
N 47 y oppo P & g5 nighway DelDOT, DRBA $ * $$ * x 0 IN PROGRESs | ENWaY/ yway ectans P
Freeman Highway Flashing Beacons (RRFB) are installed at the trail crossing of Freeman

Highway near Cape Henlopen Drive, but not operating. DRBA intends to
turn them on.
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E. Invest in new infrastructure to support anticipated growth
This effort will depend on the results of studies under A-7, E-2, and E-3.
Additionally, the shorter term improvements and CTP projects will
E 1 Y 66 Study the feasibility of a grade separation at Five Points DelDOT - Planning sSsS D $SSS DG 000 Longer-term | 1/ P . P X ) .
impact the scope of the study. DelDOT has reviewed prior GSI studies
and is developing a strategy for initiating a new study.
Idea is recommended by the Henlopen TID study. DelDOT has initiated
a planning study for this effort. Inventory and mapping of wetlands and
Evaluate the potential transportation benefits, costs, and impacts of a 'p . J v X Y . PP g X
new road parallel to Plantation Road connecting Mulberry Knoll Road historic resources is underway. Opportunities for public involvement
E 2 Y 70 P ] ) g Y . ) DelDOT - Planning Sussex County SS TG $SSS SRR 000 IN PROGRESS |will be provided during the study process. This project is a candidate for
to Route 9; require any new development in this area to build this road . i ) .
o T A e Ties G e e e s the FY 23-28 Capital Transportation Program; CTP hearings were held in
ificati i
P P September, 2021. A public workshop is scheduled for October 26,
2021. Coordinate with A-7 and E-3.
Develop a plan for grid road patterns where land is available, working Sussex Count
E 3 v 8 with property owners and developers, including a series of roads that DelDOT - Planning —— owm:;s s8 - 5888 N 000 IN PROGRESS Idea is recommended by the Henlopen TID study. Coordinate with A-7
connect Route 9, Route 23, and Route 24 between Plantation Road and and E-2.
. and developers
Dairy Farm Road
Evaluate the potential transportation benefits, costs, and impacts of a
E 4 N 29 paten P e, e DelDOT $$ * x $$$ * ok x 000 Longer-term
new road connecting Route 1 north of Five Points and the Vineyards
Look at east/west traffic as a system: Minos Conaway (starting at DelDOT - Planning,
E 5 N 44 SS * TBD TBD TBD Longer-term
Route 9), New, Old Orchard, and Clay Roads PD South
Study the feasibility, benefits, costs, and impacts of potential service
E 6 N 57 roads along Route 1, including whether narrowing the median would DelDOT SS * x $SSSS * ok ox 000 Longer-term
facilitate provision of service roads
Evaluate the potential transportation benefits, costs, and impacts of a Airport Road extension to SR 24 is in progress. Extension from SR 24 to
E 7 N 77 new through road connecting Postal Lane with the intersection of Old |DelDOT ss * * $SS * Kk 000 IN PROGRESS |Postal Lane is recommended by the Henlopen TID study, but that
Landing Road/Airport Road section will be more difficult due to existing developments.
Evaluate the potential transportation benefits, costs, and impacts of a
E 8 N 85 new road to connect Route 24 near Beacon Middle School with Old DelDOT sSsS * * $SS * ok ok 000 Longer-term
Landing Road near Arnell Creek
Revisit and consider feasibility of recommendations from 2003 SR 1
E 9 N 30 Y DelDOT $$ * ) 000 Longer-term
Land Use and Transportation Study
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